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@ FY17 Pixel Budget — Introduction

ATLAS

* Initial budget based on needs, presented at the scrubbing
meeting: S1.554M.

e Guidance was: SIM (Pixel) + S0.2M (common items) + $S0.339
(possible additional funding).

* Second round of budget, after scrubbing: S1.161M. Shaved off
all activities. No hard cut on a particular activity.

* Final allocation from Management: SO0.900M.
* Contingency added — RBTs possible.
* Shaving not sufficient anymore, need to prioritize.
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) FY17 Pixel Budget - Priorities

ATLAS

Prioritization versus: International Project, US Scope, long term /
short term (TDR):

 Top priority is RD53A Chip.
e Data cables: twinax, twisted pairs.
* |beams: prototyping, loading.

*Following ITk Week in Valencia: attempt to merge all local
support experts to converge on design. Will need effort.

e Serial Powering, Stave Flex.
* Modules.
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FY17 Pixel Budget

s
ATLAS
Post-Scrubbing (Sk) Final (SK)

Twinax 119 103
Serial Powering 84 76
Ibeam Fab 164 142
Cooling 46 46
Ibeam Loading 149 117
Stave Flex 20 20
TWP 83 68
RD53A 336 259
Modules 160 73
TOTAL 1161 903

* Some costs (mainly M&S) moved out of the base
budget, but are possible candidates for RBT in case more
funds are needed.

April 13, 2016 P. Grenier — US-ATLAS HL-LHC L2 Manager’s Meeting 4



